



Hungary-Slovakia
Cross-border Co-operation
Programme 2007-2013

European Union
European Regional Development Fund



Building Partnership

**Amendment No. 3 to the Subsidy Contract
for the implementation of the project**

No HUSK/1301/2.3.1/0023

with the acronym “Cyklotrasy/Kerékpárutak”

**entitled “Cyklotrasy bez hraníc - 2. etapa výstavby/Kerékpárutak határok nélkül - az
építés 2. fázisa”**

**within the
Hungary-Slovakia Cross-border Co-operation Programme 2007-2013**

concluded between

Prime Minister's Office

acting as the Managing Authority of the Hungary – Slovakia Cross-border Co-operation
Programme 2007-2013 (hereinafter referred to as MA)

Address: 1055 Budapest, Kossuth tér 1-3., Hungary

Tax number: 15775292-1-41

and

on one hand,

Združenie obcí Mikroregión Klátovské rameno - Tőkési Ág kistérség

Malé Dvorníky 153

92901 Malé Dvorníky

Slovakia

Tax number: 2021983007

acting as Lead Partner (hereinafter referred to as LP)

on the other hand.

The following provisions of the Subsidy Contract concluded for the implementation of the
above-mentioned project within the Hungary-Slovakia Cross-border Co-operation
Programme 2007-2013 on 16th March 2015 between the above parties are hereby amended
as follows:

SUBJECT OF THE AMENDMENT:

1. Article 2 point 2 of the Subsidy Contract

Project end date: 14 October 2015

2. Article 4 point 13 of the Subsidy Contract

	Reporting period	Deadline for submission of the Progress Report and Application for Reimbursement	Indicative spending forecast (EUR) (2 decimals needed)
1	15/10/2014 - 14/02/2015	Within 105 days after the last day of reporting period, latest 30/05/2015	77,352.17
2	15/02/2015 - 14/06/2015	Within 105 days after the last day of reporting period, latest 27/09/2015	904,942.40
3	15/06/2015 - 14/10/2015	Within 120 days after the last day of reporting period, latest 10/02/2016	977,944.03
Total:			1,960,238.60

3. Annex I of the Subsidy Contract - Description of project activities attached to the Amendment

The modification of the annexes to the Subsidy Contract does not affect the basic purpose of the project approved by the Joint Monitoring Committee.

All other provisions of the original Subsidy Contract other than the above defined ones remain unchanged and effective. The present amendment shall enter into force on the date on which it is signed by all the parties. This Addendum to the Subsidy Contract is signed in three original copies; of which one remains at the LP and two original copies have to be returned to the JTS.

Place and date:

MÁTE DVORNÍKY

23.09.2015

**Združenie obcí Mikroregión Klátovské
rameno - Tőkési Ág kistérség**

represented by

Ing. Zoltán Marczell
JSAH Utica 12-11 92901 Máté Dvorníky
37985G DiC 2021983007

Ing. Zoltán Marczell
Chairman

Place and date:

BUDAPEST

14. SEPTEMBER 2015

**Managing Authority
represented by**

Zsigmond Perényi
Deputy State Secretary

Attached: SC Annex I

Annex I
Description of project activities – HUSK/1301/2.3.1/0023

Projekt tevékenységek ütemezése / Časový harmonogram aktívít projektu								
Jelölje x-szel a megfélelő cellában, mely harmadévbén valósfíjja meg az adott tevékenységet./ Označte křížikom, v ktorom období bude aktivita realizovaná.								
Projekt tevékenységek / Aktivítv projektu	felelős partner(ek) / zodpovedný(í) partner(i)	1.harmadév (4hó) / mesiace 1-4	2.harmadév (4hó) / mesiace 5-8	3.harmadév (4hó) / mesiace 9-12	4.harmadév (4hó) / mesiace 13-16	5.harmadév (4hó) / mesiace 17-20	6.harmadév (4hó) / mesiace 21-24	7.harmadév (4hó) / mesiace 25-28
act01 - Közbeszerzési eljárás - a munkálátokat és szolgáltatásokat elvégző alkalmas beszállító kiválasztása érdekében / Uskutočnenie procesu verejného obstarávania - výber dodávateľov prác a služieb	L.P - MR Klátóvské rameno, PP - MR Warkun, PP - MR Medzičítizie, PP - RRA ISTER, CBP - Lipót, PP - Hédevár	X	X	X				
act02 - Vystavba a značenie cyklotrás/ Kerékpárutak építése és jelölése	L.P - MR Klátóvské rameno, PP - MR Warkun, PP - MR Medzičítizie, PP - RRA ISTER, CBP - Lipót, PP - Hédevár		X	X				
act03 - Publicita projektu/A projekt propagácia	L.P - MR Klátóvské rameno, PP - MR Warkun, PP - MR Medzičítizie, PP - RRA ISTER, CBP - Lipót, PP - Hédevár, AP - GY-M-S Megyei Önkormányzat	X	X	X				
act04 - Obstaranie digitálnych interaktívnych totemov/Digitális interaktív totemek beszerzése	L.P - MR Klátóvské rameno		X	X				
act05 - Projektový manažment/Projekt menedzsment	L.P - MR Klátóvské rameno, PP - MR Warkun, PP - MR Medzičítizie, PP - RRA ISTER, CBP - Lipót, PP - Hédevár, AP - GY-M-S Megyei Önkormányzat	X	X	X				